

2022-08-31 Meeting notes

Date

31 Aug 2022

Attendees

- [Safran, Tracy \(NIH/NCI\) \[C\]](#)

Goals

Discussion items

Time	Item	Who	Notes
	Remote API		<ul style="list-style-type: none">• Created a LexEVSService.jar to resolve compatability issues<ul style="list-style-type: none">◦ returns default service, no longer fully supporting remote RMI• Browser error on RemoteServerUtil<ul style="list-style-type: none">◦ Kim has limited bandwidth to fix this.◦ Scott retiring tomorrow so also has limited ability to help
	Local LexEVS		<ul style="list-style-type: none">• RC4 deployed and appears to be working. Tests being run and tweaked.
	CTS2		Preparing a deployment to Dev. Some architecture changes require updates to the build script Running in local container - need to do a test deploy to Dev
	EVS Compare		Working to get a deployed instance on Dev <ul style="list-style-type: none">• Jenkins track yet?
	Report Exporter		Designing Vue upgrade to vue3
	End of Life		<ul style="list-style-type: none">• Still need to look at how links to ncitermsbrowser Concept Details can be forwarded to EVS Explore• Need to agree on a format for loading mappings<ul style="list-style-type: none">◦ Maybe needs to come from Brian?• CTS2 - Waiting to hear if we can identify users<ul style="list-style-type: none">◦ Might need to do a test shutdown - need gov approval
	AWS Migrate		Any further action needed?

Action items

